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ESTIMATE RUN 07/01/2009

ESTIMATE SUMMARY 10:53:00

CONTID: C16494         ESTIMATE NO: 0003 PROG 2005

PCN: 16494-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 125 WINDY GAP RES-NORTH PERCENT TIME:

PROJECT NO: STA1251-006                   

SH 125 WINDY GAP RES-NORTH

NAME OF ROAD: 125A

PROJECT COUNTIES: GRAND

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 07/01/2009 DATE TIME STARTED 04/25/2008

2273 RIVER ROAD DATE LET 03/27/2008 DATE WORK BEGAN 07/14/2008

 DATE AWARDED 04/07/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/22/2008 DATE ACCEPTED

GRAND JUNCTION CO 81505     970/243-4900 DATE NOTICE TO PROCEED 04/25/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,122,344.44 PARTICIPATING $ $ 393,883.62

AWARD PROJECT AMT: 2,976,827.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,792.11

SECURITIES ENCUMBERED 10,040.51

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.19

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8/28/2009 ??:??:??

8/28/2009 ??:??:??

19.28%

2,520,383.37

393,883.62

393,883.62

394,132.02

$

$

$

$

601,961.07

0.00

601,961.07

0.00

601,961.07

-14,010.03

14,010.03

601,961.07

0.00

AMOUNT DUE 601,961.07 394,132.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 394,132.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

433.0
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PCN: 16494-BID    ESTIMATE RUN 07/01/2009

PROJECT: STA1251-006                   ESTIMATE NO: 0003 10:53:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 EROSION LOG (12 INCH) 200.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

208-00002  
 

0010 EROSION BALES 20.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

208-00010  
 

0015 AGGREGATE BASE COURSE (BLOTTER MATERIAL) 15.000 0.000

TON 0.000 0.00

1.00000 0.000 0.00

304-09055  
 

0020 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

120.00000 0.000 0.00

403-00720  
 

0025 *FURNISH HOT MIX ASPHALT 1,993.000 0.000

TON 0.000 0.00

90.00000 0.000 0.00

403-09500  
 

0030 *HEATING AND REMIXING TREATMENT 189,800.000 0.000

SY  27,619.000 231,999.60

8.40000 27,619.000 231,999.60

405-00100  
 

0035 COVER COAT MATERIAL (TYPE I) 190,420.000 0.000

SY  0.000 0.00

0.92000 0.000 0.00

409-01015  
 

0040 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000 0.000

TON 0.000 0.00

600.00000 0.000 0.00

411-03355  
 

0045 EMULSIFIED ASPHALT (RAPID-SETTING)(POLYMERIZED) 394.000 0.000

TON 0.000 0.00

433.50000 0.000 0.00

411-10258  
 

0050 *ASPHALT REJUVENATING AGENT 11,959.000 0.000

GAL 2,469.000 7,407.00

3.00000 2,469.000 7,407.00

411-90010  
 

0055 *CONSTRUCTION SURVEYING (HOURLY) 15.000 0.000

HOUR 10.000 1,250.00

125.00000 10.000 1,250.00

625-00001  
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PCN: 16494-BID    ESTIMATE RUN 07/01/2009

PROJECT: STA1251-006                   ESTIMATE NO: 0003 10:53:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MOBILIZATION 1.000 0.241

L S 0.241 67,480.00

280,000.00000 0.482 134,960.00

626-00000  
 

0065 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

4,000.00000 0.000 0.00

626-01000  
 

0070 *PAVEMENT MARKING PAINT 2,958.000 0.000

GAL 212.000 7,314.00

34.50000 212.000 7,314.00

627-00001  
 

0075 *EPOXY PAVEMENT MARKING 986.000 0.000

GAL 0.000 0.00

74.00000 0.000 0.00

627-00005  
 

0080 *FLAGGING 1,800.000 410.100

HOUR 390.550 9,568.48

24.50000 800.650 19,615.93

630-00000  
 

0085 *PILOT CAR OPERATION 111.600 0.000

HOUR 111.600 7,254.00

65.00000 111.600 7,254.00

630-00001  
 

0090 *TRAFFIC CONTROL INSPECTION 29.000 15.000

DAY 12.000 1,620.00

135.00000 27.000 3,645.00

630-00007  
 

0095 *TRAFFIC CONTROL MANAGEMENT 65.000 14.000

DAY 14.000 11,200.00

800.00000 28.000 22,400.00

630-00012  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 75.000 3.500

EACH 1.500 97.50

65.00000 5.000 325.00

630-80341  
 

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 16.500

EACH 2.000 190.00

95.00000 18.500 1,757.50

630-80342  
 

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.000

EACH 0.000 0.00

115.00000 0.000 0.00

630-80343  
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PCN: 16494-BID    ESTIMATE RUN 07/01/2009

PROJECT: STA1251-006                   ESTIMATE NO: 0003 10:53:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 0.000 0.00

6,500.00000 1.500 9,750.00

630-80355  
 

0120 *DRUM CHANNELIZING DEVICE 50.000 8.000

EACH 0.000 0.00

35.00000 8.000 280.00

630-80360  
 

0125 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 0.000 0.00

85.00000 0.000 0.00

630-80363  
 

0130 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80364  
 

0135 *TRAFFIC CONE 250.000 50.000

EACH 0.000 0.00

12.50000 50.000 625.00

630-80380  
 

0140 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

630-80510  
 

0145 F/A MINOR CONTRACT REVISIONS 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0150 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0155 F/A ASPHALT PAVEMENT INCENTIVE 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0160 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0165 F/A ROADWAY SMOOTHNESS INCENTIVE 61,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
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PCN: 16494-BID    ESTIMATE RUN 07/01/2009

PROJECT: STA1251-006                   ESTIMATE NO: 0003 10:53:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ON-THE-JOB TRAINEE 160.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0175 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0180 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0200 *REMOVAL OF TREE 671.000 671.000

EACH 0.000 0.00

125.00000 671.000 83,875.00

202-00010  
 

0205 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) CHANGE 
ORDER 002 ASPHALT CEMENT

0.000 0.000

TON 0.000 0.00

600.00000 0.000 0.00

411-03352  
 

0210 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) CO #003 
UNIT PRICE CHANGE

21.080 0.000

TON 21.080 12,015.60

570.00000 21.080 12,015.60

411-03352  
 

0215 FURNISH HOT MIX ASPHALT FURNISH HMA WITH 20% RAP 
ADDMIX FOR HIP RECYCLE

414.630 0.000

TON 414.630 36,487.44

88.00000 414.630 36,487.44

403-09500  
 

CAT 0200 $393,883.62 580,961.07CURRENT AMT 3,083,344.44 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0185 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0190 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.000 0.00

18,000.00000 0.000 0.00

620-00012  
 

0195 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $0.00 21,000.00CURRENT AMT 39,000.00 $$

PROJECT TOTAL 393,883.62 $ 601,961.07CURRENT AMT 3,122,344.44 $$


